
WOODEIRIDLRE IRRIGATION DISTRICT
18777 N. LOWER BACRAMENTO ROAD ANDER~ CHRI~NIIN

WOOOBRIDGE~ CALIFORNIA 95258

[209] 369-6808 JIM

October 21, 1999

Mr. Carl L. Werder
CALFED Project Manager
2800Cottage Way MP 190 Rm. E-2710                          "
Sacramento, CA 95825-1898

Re: Cooperative Agreement 1425-98-FC-20-16650

Dear Mr. Werder:

We are in receipt of your October 15, 1999 letter requesting information regarding the
completion of work unde~ the Cooperative Ageement 1425-98-FC-20-16650 between the Uniled
States Bureau of Reclamaf!gn (USBR).and Woodbridge Irrigation District (WID). This is to
advise you that due to cireunuaances beyond the control of Woodbridge Irrigation District the
District is unable to meet ~ December 31, 1999 completion date set forth in Paragaph B-1 of
the Ag~ement Accordin~ WID hereby requests an appropriate extension of time within which
to complete the portion of the project which has be~...fu~_ ded.                         . ,, .

The reasons for this iequest are as follows:

The April 13, 1998 letter from CAI.2~D to WID, a copy of which is enclosed hemwiflx,
advised that the project had been approved subject to several conditions among which was the
condition that the U.S. Fish and Wildlife Service and the California Department of Fish & Game
~ould act as co-lead agencies under NEPA and CEQA respectively to " ,insure that a full range of
altemativek were evaluated during the environmental process.

Paragraph A.6. of the Agreement under Environmental Clearance and Permitlin~-requims
that:

"A Joint National Environmental Policy Act/California Environmental Quality Act
(NEPA/CEQA) document covering the entire plan will be prepared. "An maalyxis
and evaluation of all "known project alternatives will be completed as a first step in
the environmental clearance process and will be CEQA and NEPA compliant".

Preparation of the required "Alternative Analysis" included participation by.=USFWS,
NMFS, CDFG, WID, City of Lodi and EBMUD. The results of this analysis were set forth in aa
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Alternatives’ Assessment Report dated January 6, 1999, a copy of which was forwarded to Liz
Howard at the USB1L Since the alternatives considered included a number of different eart~ttu-c
configmafiona and locatiotm+ ++ it has not been possible to begin engineering dc~Xts pending
completion of the analysis and seleetiort of the preferred alternative..

We ttave now compieted a Draft EIR/EIS which i~ awaiting signature by the Regional
Director of the USBR to begin the public review period, We anticipate that engineering design of
the preferred alternative will .begin mma¢ time in February, 2000. Once engineering work begina
we estimate that 450 working days, will be required to produce a set of Approved Plato and
Specificationa. The 450.days include 170 worldagdays estimated to be required forrevicw byth¢
appropriate fish and wildlife agencies as well as the Corps of Engineers and the California
Department of Water Resources Division of Safety of Dams.

We therefore request that the "Cooperalivc Agreement" be amended to allow W’ID an
"extension oftimc of 450 working days to begin utxm c~uplctlon ofthc NEPA/CEQA proc,�~’aa
re~d by hw.

Andcrs Christensert, General !vfal~ager
Woodbridgc Irrigation District

Al~’~w.. Repo~’t
April I3. 199S

w~s. ~ ~4
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